



ID
Task Name
Start
End
Duration
2026-10-25
2026-11-01
2026-11-08
25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 1
7 Design 2026-11-03 2026-11-11 7 days
8 Develop prototype 2026-11-03 2026-11-05 3 days
9 Obtain approval to proceed 2026-11-08 2026-11-11 4 days
10 Development 2026-11-12 2026-11-23 8 days
11 Develop Code 2026-11-12 2026-11-23 8 days
12 Testing 2026-11-24 2026-12-06 9 days
13 Develop unit test plans 2026-11-24 2026-12-03 8 days
14 Develop integration test plans 2026-11-24 2026-12-03 8 days
15 Carry on Testing 2026-12-06 2026-12-06 1 day
16 Software Development Complete 2026-12-06 2026-12-06 0 days


ID
Task Name
Start
End
Duration
2026-10-25
2026-11-01
2026-11-08
25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11
1 Software Development 2026-10-25 2026-12-06 31 days
2 Scope 2026-10-25 2026-10-25 1 day
3 Determine project scope 2026-10-25 2026-10-25 1 day
4 Requirements Gathering 2026-10-26 2026-11-02 6 days
5 Conduct needs analysis 2026-10-26 2026-10-27 2 days
6 Review software specifications with team 2026-10-28 2026-11-02 4 days
7 Design 2026-11-03 2026-11-11 7 days
8 Develop prototype 2026-11-03 2026-11-05 3 days
9 Obtain approval to proceed 2026-11-08 2026-11-11 4 days
10 Development 2026-11-12 2026-11-23 8 days


ID
Task Name
2026-10
2026-11
2026-12
18
25
01
08
15
22
29
06
1 Software Development
2 Scope
3 Determine project scope
4 Requirements Gathering
5 Conduct needs analysis
6 Review software specifications with team
7 Design
8 Develop prototype
9 Obtain approval to proceed
10 Development
11 Develop Code
12 Testing
13 Develop unit test plans
14 Develop integration test plans
15 Carry on Testing
16 Software Development Complete
Powered by: onlinegantt.com